
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/03/2004

ESTIMATE SUMMARY 11:47:06

CONTID: C13898 ESTIMATE NO: 0002 PROG 2002

PCN: 13898-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH85-Highlands Ranch to Titan PERCENT TIME:

PROJECT NO: NH 0852-089

SH85-Highlands Ranch to Titan

NAME OF ROAD: 085B

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 10/25/2004 DATE TIME STARTED 08/05/2004

7353 S. EAGLE STREET DATE LET 06/03/2004 DATE WORK BEGAN

DATE AWARDED 06/18/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 07/06/2004 DATE ACCEPTED

ENGLEWOOD CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 08/05/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,926,706.37 PARTICIPATING $ $ 1,017,250.13

AWARD PROJECT AMT: 9,822,222.22 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
46,092.80

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,086.12

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

32.22

58.0 TIME ALLOW:

ORIG TIME ALLOW:

180 WORK DAYS

WORK DAYS180

16.72%

9,099,514.89

1,017,250.13

1,063,342.93

1,057,256.81

$

$

$

$

1,827,191.48

0.00

1,827,191.48

46,092.80

1,873,284.28

-12,524.95

0.00

1,860,759.33

0.00

AMOUNT DUE 1,860,759.33 1,057,256.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,057,256.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13898-BID ESTIMATE RUN 11/03/2004

PROJECT: NH 0852-089 ESTIMATE NO: 0002 11:47:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.250

L S 0.250 12,500.00

50,000.00000 0.500 25,000.00

201-00000

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.750

L S 0.000 0.00

75,000.00000 0.750 56,250.00

202-00000

0015 REMOVAL OF STRUCTURE 4.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

202-00001

0020 REMOVAL OF CONCRETE BOX CULVERT 28.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

202-00020

0025 REMOVAL OF PIPE 5.000 0.000

EACH 0.000 0.00

780.00000 0.000 0.00

202-00033

0030 *REMOVAL OF DELINEATOR 200.000 0.000

EACH 38.000 155.80

4.10000 38.000 155.80

202-00090

0035 REMOVAL OF SIDEWALK 250.000 103.000

SY 0.000 0.00

8.50000 103.000 875.50

202-00200

0040 REMOVAL OF CURB AND GUTTER 655.000 185.000

LF 0.000 0.00

4.40000 185.000 814.00

202-00203

0045 REMOVAL OF CONCRETE PAVEMENT 13,780.000 845.000

SY 848.000 2,713.60

3.20000 1,693.000 5,417.60

202-00210

0050 REMOVAL OF ASPHALT MAT 48,487.000 5,294.000

SY 0.000 0.00

1.70000 5,294.000 8,999.80

202-00220

0055 *REMOVAL OF ASPHALT MAT (PLANING) 7,408.000 3,923.000

SY 0.000 0.00

2.80000 3,923.000 10,984.40

202-00240
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PCN: 13898-BID ESTIMATE RUN 11/03/2004

PROJECT: NH 0852-089 ESTIMATE NO: 0002 11:47:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF PAVEMENT MARKING 20,000.000 2,954.000

SF 665.000 565.25

0.85000 3,619.000 3,076.15

202-00250

0065 *REMOVAL OF LIGHT STANDARD 3.000 0.000

EACH 0.000 0.00

190.00000 0.000 0.00

202-00700

0070 *REMOVAL OF GROUND SIGN 35.000 11.000

EACH 0.000 0.00

5.00000 11.000 55.00

202-00810

0075 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.750

L S 0.000 0.00

2,700.00000 0.750 2,025.00

202-00828

0080 REMOVAL OF CONCRETE FOOTING 9.000 8.000

EACH 0.000 0.00

430.00000 8.000 3,440.00

202-00900

0085 *REMOVAL OF FENCE 8,909.000 8,909.000

LF 0.000 0.00

0.35000 8,909.000 3,118.15

202-01000

0090 *REMOVAL OF GUARDRAIL TYPE 3 600.000 0.000

LF 0.000 0.00

2.40000 0.000 0.00

202-01130

0095 *REMOVAL OF END ANCHORAGE 4.000 0.000

EACH 1.000 110.00

110.00000 1.000 110.00

202-01300

0100 CLEAN CULVERT 10.000 0.000

EACH 9.000 7,740.00

860.00000 9.000 7,740.00

202-04002

0105 ABANDON WELL 1.000 0.000

EACH 0.000 0.00

930.00000 0.000 0.00

202-04100

0110 *SANDBLASTING 35,000.000 0.000

SF 0.000 0.00

0.50000 0.000 0.00

202-05150



CONTID: C13898 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13898-BID ESTIMATE RUN 11/03/2004

PROJECT: NH 0852-089 ESTIMATE NO: 0002 11:47:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 318,843.000 41,500.000

CY 105,398.000 310,924.10

2.95000 146,898.000 433,349.10

203-00010

0120 MUCK EXCAVATION 1,000.000 0.000

CY 0.000 0.00

6.50000 0.000 0.00

203-00100

0125 PROOF ROLLING 20.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01100

0130 BLADING 100.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

203-01500

0135 DOZING 50.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

203-01550

0140 *POTHOLING 74.000 51.500

HOUR 22.500 4,050.00

180.00000 74.000 13,320.00

203-01597

0145 STRUCTURE EXCAVATION 2,104.000 0.000

CY 501.000 2,354.70

4.70000 501.000 2,354.70

206-00000

0150 STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 150.000 0.000

CY 0.000 0.00

59.00000 0.000 0.00

206-00060

0155 STRUCTURE BACKFILL (CLASS 2) 19.000 0.000

CY 0.000 0.00

30.00000 0.000 0.00

206-00200

0160 FILTER MATERIAL (CLASS B) 70.000 0.000

CY 0.000 0.00

40.00000 0.000 0.00

206-00520

0165 *EROSION LOG 100.000 0.000

LF 0.000 0.00

10.00000 0.000 0.00

208-00005
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PCN: 13898-BID ESTIMATE RUN 11/03/2004

PROJECT: NH 0852-089 ESTIMATE NO: 0002 11:47:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 EROSION BALES (WEED FREE) 423.000 20.000

EACH 0.000 0.00

11.00000 20.000 220.00

208-00011

0175 SILT FENCE 515.000 0.000

LF 0.000 0.00

1.50000 0.000 0.00

208-00020

0180 CHECK DAM 9.000 0.000

EACH 0.000 0.00

490.00000 0.000 0.00

208-00040

0185 CONCRETE WASHOUT STRUCTURE 3.000 0.000

EACH 0.000 0.00

560.00000 0.000 0.00

208-00045

0190 STORM DRAIN INLET PROTECTION 8.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

208-00050

0195 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000

EACH 0.000 0.00

740.00000 0.000 0.00

208-00070

0200 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

4,700.00000 0.000 0.00

208-00100

0205 EROSION CONTROL SUPERVISOR 1.000 0.200

L S 0.000 0.00

7,200.00000 0.200 1,440.00

208-00200

0210 RESET STRUCTURE 2.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

210-00001

0215 *RESET MAILBOX STRUCTURE 6.000 0.000

EACH 0.000 0.00

49.00000 0.000 0.00

210-00010

0220 RESET FIRE HYDRANT 1.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

210-00050



CONTID: C13898 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 13898-BID ESTIMATE RUN 11/03/2004

PROJECT: NH 0852-089 ESTIMATE NO: 0002 11:47:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *RESET LIGHT STANDARD 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

210-00750

0230 *RESET LUMINAIRE 1.000 0.000

EACH 0.000 0.00

41.00000 0.000 0.00

210-00760

0235 *RESET GROUND SIGN 10.000 0.000

EACH 0.000 0.00

260.00000 0.000 0.00

210-00810

0240 *RESET GUARDRAIL TYPE 3 1,121.000 0.000

LF 0.000 0.00

7.50000 0.000 0.00

210-01130

0245 *RESET END ANCHORAGE 2.000 0.000

EACH 0.000 0.00

360.00000 0.000 0.00

210-01200

0250 ADJUST MANHOLE 2.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

210-04010

0255 ADJUST VALVE BOX 6.000 0.000

EACH 0.000 0.00

230.00000 0.000 0.00

210-04050

0260 *SEEDING (NATIVE) 22.900 0.000

ACRE 0.000 0.00

210.00000 0.000 0.00

212-00006

0265 *SOIL PREPARATION (SPECIAL) 22.900 0.000

ACRE 0.000 0.00

2,000.00000 0.000 0.00

212-00047

0270 *MULCHING (WEED FREE HAY) 28.000 0.000

ACRE 0.000 0.00

260.00000 0.000 0.00

213-00002

0275 *MULCH TACKIFIER 5,600.000 0.000

LB 0.000 0.00

1.40000 0.000 0.00

213-00061
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PCN: 13898-BID ESTIMATE RUN 11/03/2004

PROJECT: NH 0852-089 ESTIMATE NO: 0002 11:47:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *SOIL RETENTION BLANKET (PLASTIC) 767.000 0.000

SY 0.000 0.00

4.50000 0.000 0.00

216-00035

0285 *SOIL RETENTION BLANKET (STRAW/COCONUT) 7,283.000 0.000

SY 0.000 0.00

1.20000 0.000 0.00

216-00041

0290 *HERBICIDE TREATMENT 20.000 0.000

HOUR 0.000 0.00

67.00000 0.000 0.00

217-00020

0295 AGGREGATE BASE COURSE (CLASS 6) 145.000 0.000

TON 0.000 0.00

22.00000 0.000 0.00

304-06000

0300 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 105.000 22.270

TON 72.550 5,949.10

82.00000 94.820 7,775.24

403-00720

0305 *HOT BITUMINOUS PAVEMENT (GRADING SG) (75) (PG 64-22) 4,883.000 0.000

TON 1,084.690 40,133.53

37.00000 1,084.690 40,133.53

403-32741

0310 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 8,275.000 2,043.940

TON 4,093.450 167,831.45

41.00000 6,137.390 251,632.99

403-33871

0315 *EMULSIFIED ASPHALT (SLOW-SETTING) 5,567.000 574.000

GAL 1,100.000 1,100.00

1.00000 1,674.000 1,674.00

411-10255

0320 *CONCRETE PAVEMENT (10-1/4 INCH) 107,446.000 0.000

SY 0.000 0.00

27.63000 0.000 0.00

412-01025

0320 MATERIAL ALLOWANCE 0.000

SY 11,080.000 46,092.80

4.16000 11,080.000 46,092.80

0325 GEOTEXTILE (EROSION CONTROL) (CLASS A) 328.000 0.000

SY 0.000 0.00

3.70000 0.000 0.00

420-00100
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PCN: 13898-BID ESTIMATE RUN 11/03/2004

PROJECT: NH 0852-089 ESTIMATE NO: 0002 11:47:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *DRILLED CAISSON (36 INCH) 72.000 0.000

LF 0.000 0.00

37.00000 0.000 0.00

503-00036

0335 RIPRAP (SPECIAL) 12" SOIL IN VOIDS 75.000 0.000

CY 0.000 0.00

48.00000 0.000 0.00

506-00010

0340 RIPRAP (SPECIAL) 9" SOIL IN VOIDS 149.000 0.000

CY 0.000 0.00

60.00000 0.000 0.00

506-00010

0345 RIPRAP (9 INCH) 130.000 0.000

CY 0.000 0.00

46.00000 0.000 0.00

506-00209

0350 RIPRAP (12 INCH) 167.000 0.000

CY 0.000 0.00

43.00000 0.000 0.00

506-00212

0355 CONCRETE CLASS B 20.000 0.000

CY 2.600 962.00

370.00000 2.600 962.00

601-01000

0360 CONCRETE CLASS B (WALL) 26.000 0.000

CY 13.300 5,719.00

430.00000 13.300 5,719.00

601-01050

0365 REINFORCING STEEL 640.000 0.000

LB 0.000 0.00

0.70000 0.000 0.00

602-00000

0370 15 INCH REINFORCED CONCRETE PIPE 701.000 0.000

LF 0.000 0.00

39.00000 0.000 0.00

603-01150

0375 18 INCH REINFORCED CONCRETE PIPE 272.000 0.000

LF 214.000 8,774.00

41.00000 214.000 8,774.00

603-01180

0380 24 INCH REINFORCED CONCRETE PIPE 363.000 0.000

LF 0.000 0.00

40.00000 0.000 0.00

603-01240
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PCN: 13898-BID ESTIMATE RUN 11/03/2004

PROJECT: NH 0852-089 ESTIMATE NO: 0002 11:47:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 30 INCH REINFORCED CONCRETE PIPE 181.000 0.000

LF 0.000 0.00

41.00000 0.000 0.00

603-01300

0390 18 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 1.000 490.00

490.00000 1.000 490.00

603-05018

0395 18 INCH CORRUGATED STEEL PIPE 152.000 0.000

LF 0.000 0.00

40.00000 0.000 0.00

603-10180

0400 24 INCH CORRUGATED STEEL PIPE 909.000 0.000

LF 160.000 6,720.00

42.00000 160.000 6,720.00

603-10240

0405 30 INCH CORRUGATED STEEL PIPE 1,690.000 0.000

LF 861.000 36,162.00

42.00000 861.000 36,162.00

603-10300

0410 36 INCH CORRUGATED STEEL PIPE 75.000 0.000

LF 0.000 0.00

50.00000 0.000 0.00

603-10360

0415 42 INCH CORRUGATED STEEL PIPE 216.000 0.000

LF 75.000 4,275.00

57.00000 75.000 4,275.00

603-10420

0420 48 INCH CORRUGATED STEEL PIPE 342.000 0.000

LF 120.000 6,720.00

56.00000 120.000 6,720.00

603-10480

0425 30 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 273.000 0.000

LF 84.000 3,696.00

44.00000 84.000 3,696.00

603-15030

0430 24 INCH STEEL END SECTION 11.000 0.000

EACH 1.000 320.00

320.00000 1.000 320.00

603-30024

0435 30 INCH STEEL END SECTION 34.000 0.000

EACH 21.000 8,400.00

400.00000 21.000 8,400.00

603-30030
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PCN: 13898-BID ESTIMATE RUN 11/03/2004

PROJECT: NH 0852-089 ESTIMATE NO: 0002 11:47:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 36 INCH STEEL END SECTION 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

603-30036

0445 42 INCH STEEL END SECTION 1.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

603-30042

0450 30 INCH EQUIVALENT ARCH STEEL END SECTION 4.000 0.000

EACH 0.000 0.00

410.00000 0.000 0.00

603-31330

0455 12 INCH PLASTIC PIPE 3,100.000 0.000

LF 0.000 0.00

22.00000 0.000 0.00

603-50012

0460 6X6 FOOT CONCRETE BOX CULVERT (PRECAST) 126.000 0.000

LF 58.000 18,560.00

320.00000 58.000 18,560.00

603-70606

0465 INLET TYPE C (5 FOOT) 2.000 0.000

EACH 1.000 2,400.00

2,400.00000 1.000 2,400.00

604-00305

0470 INLET TYPE C (10 FOOT) 1.000 0.000

EACH 1.000 2,900.00

2,900.00000 1.000 2,900.00

604-00310

0475 INLET TYPE C (15 FOOT) 4.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

604-00315

0480 INLET TYPE C (20 FOOT) 1.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

604-00320

0485 INLET TYPE 13 (5 FOOT) 7.000 0.000

EACH 0.000 0.00

2,900.00000 0.000 0.00

604-13005

0490 INLET TYPE 13 (5 FOOT) (SPECIAL) 1.000 0.000

EACH 0.000 0.00

4,400.00000 0.000 0.00

604-13006
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PCN: 13898-BID ESTIMATE RUN 11/03/2004

PROJECT: NH 0852-089 ESTIMATE NO: 0002 11:47:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 INLET TYPE 13 (10 FOOT) 2.000 0.000

EACH 0.000 0.00

3,800.00000 0.000 0.00

604-13010

0500 INLET TYPE R  L 5 (5 FOOT) 8.000 0.000

EACH 1.000 3,600.00

3,600.00000 1.000 3,600.00

604-19105

0505 INLET TYPE R  L 5 (10 FOOT) 8.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

604-19110

0510 INLET TYPE R  L 5 (15 FOOT) 1.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

604-19115

0515 INLET TYPE R  L 10 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,500.00000 0.000 0.00

604-19205

0520 INLET TYPE R  L 10 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

5,200.00000 0.000 0.00

604-19210

0525 INLET TYPE R  L 10 (15 FOOT) 2.000 0.000

EACH 0.500 2,950.00

5,900.00000 0.500 2,950.00

604-19215

0530 MANHOLE SLAB BASE (10 FOOT) 1.000 0.000

EACH 0.000 0.00

2,200.00000 0.000 0.00

604-30010

0535 SLOTTED VANE DRAIN 76.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

604-56000

0540 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,350.000 0.000

LF 738.000 10,332.00

14.00000 738.000 10,332.00

606-00301

0545 *GUARDRAIL TYPE 7 (STYLE CD) 2,265.000 0.000

LF 0.000 0.00

27.00000 0.000 0.00

606-00730
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PCN: 13898-BID ESTIMATE RUN 11/03/2004

PROJECT: NH 0852-089 ESTIMATE NO: 0002 11:47:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *END ANCHORAGE TYPE 3D 3.000 0.000

EACH 0.000 0.00

470.00000 0.000 0.00

606-01340

0555 *TRANSITION TYPE 3G 1.000 0.000

EACH 0.000 0.00

880.00000 0.000 0.00

606-01370

0560 *END ANCHORAGE (FLARED) 8.000 0.000

EACH 5.000 6,000.00

1,200.00000 5.000 6,000.00

606-02005

0565 *END POST 16.000 1.000

EACH 0.000 0.00

120.00000 1.000 120.00

607-00005

0570 *CORNER AND LINE BRACE POST 16.000 1.000

EACH 0.000 0.00

170.00000 1.000 170.00

607-00010

0575 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 7,834.000 480.000

LF 0.000 0.00

2.20000 480.000 1,056.00

607-11300

0580 *FENCE (PLASTIC) 737.000 737.000

LF 0.000 0.00

2.80000 737.000 2,063.60

607-11525

0585 *END POST (CHAIN LINK) 4.000 0.000

EACH 0.000 0.00

170.00000 0.000 0.00

607-52905

0590 *CORNER AND LINE BRACE POST (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

607-52910

0595 *FENCE CHAIN LINK (SPECIAL) (72 INCH) 2,252.000 0.000

LF 0.000 0.00

14.00000 0.000 0.00

607-53173

0600 *CONCRETE SIDEWALK 528.000 0.000

SY 0.000 0.00

34.00000 0.000 0.00

608-00000
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PERIOD
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CAT NO0200 ROADWAY 

0605 *CONCRETE CURB RAMP 60.000 0.000

SY 0.000 0.00

61.00000 0.000 0.00

608-00010

0610 *CURB AND GUTTER TYPE 2 (SECTION I-B) 370.000 0.000

LF 0.000 0.00

11.00000 0.000 0.00

609-21010

0615 *CURB AND GUTTER TYPE 2 (SECTION I-M) 21,209.000 0.000

LF 0.000 0.00

7.00000 0.000 0.00

609-21011

0620 *CURB AND GUTTER TYPE 2 (SECTION II-B) 634.000 0.000

LF 0.000 0.00

13.00000 0.000 0.00

609-21020

0625 *GUTTER TYPE 2 (4 FOOT) 2,266.000 0.000

LF 0.000 0.00

15.00000 0.000 0.00

609-24004

0630 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 69,522.000 0.000

SF 0.000 0.00

3.40000 0.000 0.00

610-00024

0635 *DELINEATOR (FLEXIBLE) (TYPE I) 207.000 0.000

EACH 66.000 924.00

14.00000 66.000 924.00

612-00041

0640 *DELINEATOR (FLEXIBLE) (TYPE II) 154.000 0.000

EACH 35.000 525.00

15.00000 35.000 525.00

612-00042

0645 *DELINEATOR (FLEXIBLE) (TYPE III) 57.000 0.000

EACH 19.000 304.00

16.00000 19.000 304.00

612-00043

0650 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 300.000 0.000

LF 0.000 0.00

7.50000 0.000 0.00

613-01200

0655 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,600.000 0.000

LF 711.000 9,243.00

13.00000 711.000 9,243.00

613-01300
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 *WIRING 1.000 0.000

L S 0.000 0.00

3,400.00000 0.000 0.00

613-10000

0665 *LIGHT STANDARD ALUMINUM (40 FOOT) 1.000 0.000

EACH 0.000 0.00

2,400.00000 0.000 0.00

613-30400

0670 *CONCRETE FOUNDATION PAD 2.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

613-40000

0675 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 5.000 0.000

EACH 0.000 0.00

420.00000 0.000 0.00

613-70400

0680 *SIGN PANEL (CLASS I) 289.000 0.000

SF 25.000 175.00

7.00000 25.000 175.00

614-00011

0685 *SIGN PANEL (CLASS II) 137.000 0.000

SF 0.000 0.00

9.50000 0.000 0.00

614-00012

0690 *SIGN PANEL (CLASS III) 273.000 0.000

SF 12.000 144.00

12.00000 12.000 144.00

614-00013

0695 *STEEL SIGN POST (W 8X18) 46.000 0.000

LF 0.000 0.00

21.00000 0.000 0.00

614-00818

0700 *STEEL SIGN POST (W 10X22) 102.000 0.000

LF 0.000 0.00

25.00000 0.000 0.00

614-01022

0705 *STEEL SIGN POST (2 INCH ROUND)(POST) 302.000 0.000

LF 45.000 117.00

2.60000 45.000 117.00

614-01512

0710 *STEEL SIGN POST (2 INCH ROUND)(SOCKET) 28.000 0.000

EACH 4.000 36.00

9.00000 4.000 36.00

614-01522
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CAT NO0200 ROADWAY 

0715 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 267.000 0.000

LF 12.000 102.00

8.50000 12.000 102.00

614-01582

0720 *STEEL SIGN POST(2.5 IN ROUND)(SLIPBASE SCHEDULE 
80)(GD STUB 

24.000 0.000

EACH 1.000 70.00

70.00000 1.000 70.00

614-01588

0725 *CONCRETE FOOTING (TYPE 3) 2.000 0.000

EACH 0.000 0.00

770.00000 0.000 0.00

614-03003

0730 *CONCRETE FOOTING (TYPE 5) 4.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

614-03005

0735 *PEDESTRIAN SIGNAL FACE (16) 8.000 0.000

EACH 0.000 0.00

430.00000 0.000 0.00

614-70117

0740 *TRAFFIC SIGNAL FACE (12-12-12) 15.000 0.000

EACH 0.000 0.00

680.00000 0.000 0.00

614-70336

0745 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

614-70560

0750 *PEDESTRIAN PUSH BUTTON 8.000 0.000

EACH 0.000 0.00

61.00000 0.000 0.00

614-72860

0755 *FIRE PREEMPTION UNIT 1.000 0.000

EACH 0.000 0.00

5,100.00000 0.000 0.00

614-72864

0760 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 0.000

EACH 0.000 0.00

23,300.00000 0.000 0.00

614-72886

0765 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000 0.000

EACH 0.000 0.00

23,800.00000 0.000 0.00

614-81010
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PERIOD
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CAT NO0200 ROADWAY 

0770 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 0.000

EACH 0.000 0.00

19,200.00000 0.000 0.00

614-86240

0775 DETOUR CULVERT PIPE 490.000 25.000

LF 0.000 0.00

46.00000 25.000 1,150.00

617-03010

0780 *DETOUR PAVEMENT 17,921.000 1,487.000

SY 0.000 0.00

11.00000 1,487.000 16,357.00

621-00450

0785 *CONSTRUCTION SURVEYING 1.000 0.270

L S 0.130 8,437.00

64,900.00000 0.400 25,960.00

625-00000

0790 *CONSTRUCTION SURVEYING (HOURLY) 40.000 0.000

HOUR 32.000 4,160.00

130.00000 32.000 4,160.00

625-00001

0795 *MOBILIZATION 1.000 0.250

L S 0.250 166,977.67

667,910.69000 0.500 333,955.34

626-00000

0800 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.000 0.00

7,200.00000 0.250 1,800.00

626-01000

0805 *EPOXY PAVEMENT MARKING 419.000 0.000

GAL 0.000 0.00

47.00000 0.000 0.00

627-00005

0810 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,734.000 135.000

GAL 126.000 2,898.00

23.00000 261.000 6,003.00

627-00012

0815 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) (INLAID) 4,400.000 0.000

SF 0.000 0.00

10.00000 0.000 0.00

627-03003

0820 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

277.000 0.000

SF 0.000 0.00

11.00000 0.000 0.00

627-30405
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0825 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

1,016.000 0.000

SF 0.000 0.00

6.50000 0.000 0.00

627-30410

0830 *SURVEY MONUMENT (TYPE 1) 2.000 0.000

EACH 0.000 0.00

51.00000 0.000 0.00

629-01001

0835 *SURVEY MONUMENT (TYPE 3A) 6.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

629-01031

0840 *FLAGGING 4,000.000 206.000

HOUR 609.500 11,580.50

19.00000 815.500 15,494.50

630-00000

0845 *TRAFFIC CONTROL INSPECTION 200.000 23.000

DAY 3.000 231.00

77.00000 26.000 2,002.00

630-00007

0850 *TRAFFIC CONTROL MANAGEMENT 200.000 19.000

DAY 25.000 9,000.00

360.00000 44.000 15,840.00

630-00012

0855 *FLASHING BEACON (PORTABLE) 4.000 1.000

EACH 0.000 0.00

360.00000 1.000 360.00

630-80001

0860 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 5.000 2.500

EACH 0.000 0.00

36.00000 2.500 90.00

630-80335

0865 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 13.000 0.500

EACH 0.000 0.00

61.00000 0.500 30.50

630-80336

0870 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 64.000 4.500

EACH 0.000 0.00

49.00000 4.500 220.50

630-80341

0875 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 90.000 28.000

EACH 0.000 0.00

59.00000 28.000 1,652.00

630-80342
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0880 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 0.000 0.00

67.00000 2.000 134.00

630-80343

0885 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 216.000 16.000

SF 0.000 0.00

14.00000 16.000 224.00

630-80344

0890 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

14,100.00000 1.000 14,100.00

630-80355

0895 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 1.000

EACH 0.000 0.00

2,600.00000 1.000 2,600.00

630-80357

0900 *DRUM CHANNELIZING DEVICE 375.000 71.000

EACH 0.000 0.00

41.00000 71.000 2,911.00

630-80360

0905 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 25.000 0.000

EACH 0.000 0.00

61.00000 0.000 0.00

630-80363

0910 CONCRETE BARRIER (TEMPORARY) 6,900.000 350.000

LF 0.000 0.00

27.00000 350.000 9,450.00

630-80370

0915 *TRAFFIC CONE 200.000 60.000

EACH 0.000 0.00

10.00000 60.000 600.00

630-80380

0920 *IMPACT ATTENUATOR (TEMPORARY) 13.000 1.000

EACH 0.000 0.00

1,800.00000 1.000 1,800.00

630-85010

0925 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.670

L S 0.000 0.00

29,100.00000 0.670 19,497.00

630-86800

0930 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010
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0935 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011

0940 F/A ASPHALT PAVEMENT INCENTIVE 12,500.000 0.000

F A -31,971.300 -31,971.30

1.00000 -31,971.300 -31,971.30

700-70012

0945 F/A CONCRETE PAVEMENT INCENTIVE 160,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013

0950 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0955 F/A ON-THE-JOB TRAINEE 2,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0960 F/A QUALITY INCENTIVE PAYMENT 120,000.000 0.000

F A -4,394.670 -4,394.67

1.00000 -4,394.670 -4,394.67

700-70025

0965 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0970 F/A UTILITIES 500,000.000 114,832.350

F A 0.000 0.00

1.00000 114,832.350 114,832.35

700-70035

0975 F/A RAILROAD FLAGGING 60,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042

0980 F/A LANDSCAPING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310

0985 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380
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CAT NO0200 ROADWAY 

1255 FENCE WIRE MP 9,296.000 9,296.000

LF 0.000 0.00

1.75000 9,296.000 16,268.00

607-01050

CAT 0200 $909,758.53 1,641,208.59CURRENT AMT 9,100,791.87 $$

CAT NO0300 RETAINING WALL STR. F-16-CQ 

0995 STRUCTURE EXCAVATION 2,684.000 1,959.000

CY 0.000 0.00

4.70000 1,959.000 9,207.30

206-00000

1000 *STRUCTURE BACKFILL (CLASS 1) 9,171.000 0.000

CY 5,778.000 43,335.00

7.50000 5,778.000 43,335.00

206-00100

1005 *MECHANICAL REINFORCEMENT OF SOIL 4,955.000 0.000

CY 3,122.000 71,806.00

23.00000 3,122.000 71,806.00

206-00360

1010 *BLOCK FACING 11,346.000 0.000

SF 7,148.000 28,592.00

4.00000 7,148.000 28,592.00

504-04410

1015 *CONCRETE CLASS B 48.000 21.300

CY 0.000 0.00

370.00000 21.300 7,881.00

601-01000

1020 *STRUCTURAL CONCRETE COATING 1,589.000 0.000

SF 0.000 0.00

0.55000 0.000 0.00

601-40301

1025 REINFORCING STEEL 1,429.000 0.000

LB 0.000 0.00

0.70000 0.000 0.00

602-00000

1030 *END POST (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

170.00000 0.000 0.00

607-52905

1035 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 700.000 0.000

LF 0.000 0.00

16.00000 0.000 0.00

607-53161

CAT 0300 $143,733.00 160,821.30CURRENT AMT 271,920.55 $$
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CAT NO0320 RETAINING WALL STR. F-16-CM 

1040 STRUCTURE EXCAVATION 3,426.000 0.000

CY 0.000 0.00

4.70000 0.000 0.00

206-00000

1045 *STRUCTURE BACKFILL (CLASS 1) 9,442.000 0.000

CY 0.000 0.00

7.50000 0.000 0.00

206-00100

1050 *MECHANICAL REINFORCEMENT OF SOIL 4,983.000 0.000

CY 0.000 0.00

23.00000 0.000 0.00

206-00360

1055 *BLOCK FACING 15,355.000 0.000

SF 0.000 0.00

4.00000 0.000 0.00

504-04410

1060 *CONCRETE CLASS B 91.000 0.000

CY 0.000 0.00

370.00000 0.000 0.00

601-01000

1065 *STRUCTURAL CONCRETE COATING 3,041.000 0.000

SF 0.000 0.00

0.55000 0.000 0.00

601-40301

1070 REINFORCING STEEL 2,554.000 0.000

LB 0.000 0.00

0.70000 0.000 0.00

602-00000

1075 *END POST (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

170.00000 0.000 0.00

607-52905

1080 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 1,340.000 0.000

LF 0.000 0.00

16.00000 0.000 0.00

607-53161

CAT 0320 $0.00 0.00CURRENT AMT 321,856.55 $$

CAT NO0340 RETAINING WALL STR. F-16-CL 

1085 STRUCTURE EXCAVATION 1,677.000 0.000

CY 0.000 0.00

4.70000 0.000 0.00

206-00000
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CAT NO0340 RETAINING WALL STR. F-16-CL 

1090 *STRUCTURE BACKFILL (CLASS 1) 11,615.000 0.000

CY 0.000 0.00

7.50000 0.000 0.00

206-00100

1095 *MECHANICAL REINFORCEMENT OF SOIL 6,228.000 0.000

CY 0.000 0.00

23.00000 0.000 0.00

206-00360

1100 *BLOCK FACING 15,150.000 0.000

SF 0.000 0.00

4.00000 0.000 0.00

504-04410

1105 *CONCRETE CLASS B 70.000 0.000

CY 0.000 0.00

370.00000 0.000 0.00

601-01000

1110 *STRUCTURAL CONCRETE COATING 2,260.000 0.000

SF 0.000 0.00

0.55000 0.000 0.00

601-40301

1115 REINFORCING STEEL 2,010.000 0.000

LB 0.000 0.00

0.70000 0.000 0.00

602-00000

1120 *END POST (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

170.00000 0.000 0.00

607-52905

1125 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 996.000 0.000

LF 0.000 0.00

16.00000 0.000 0.00

607-53161

CAT 0340 $0.00 0.00CURRENT AMT 343,664.40 $$

CAT NO0360 RETAINING WALL STR. F-16-CN 

1130 STRUCTURE EXCAVATION 21,233.000 0.000

CY 0.000 0.00

4.70000 0.000 0.00

206-00000

1135 *STRUCTURE BACKFILL (CLASS 1) 12,034.000 0.000

CY 0.000 0.00

7.50000 0.000 0.00

206-00100
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CAT NO0360 RETAINING WALL STR. F-16-CN 

1140 *MECHANICAL REINFORCEMENT OF SOIL 8,931.000 0.000

CY 0.000 0.00

23.00000 0.000 0.00

206-00360

1145 SHORING 1.000 0.000

L S 0.000 0.00

75,000.00000 0.000 0.00

206-01750

1150 *BLOCK FACING 23,391.000 0.000

SF 0.000 0.00

4.00000 0.000 0.00

504-04410

1155 *CONCRETE CLASS B 430.000 0.000

CY 0.000 0.00

370.00000 0.000 0.00

601-01000

1160 *STRUCTURAL CONCRETE COATING 20,338.000 0.000

SF 0.000 0.00

0.55000 0.000 0.00

601-40301

1165 REINFORCING STEEL 64,259.000 0.000

LB 0.000 0.00

0.70000 0.000 0.00

602-00000

1170 *END POST (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

170.00000 0.000 0.00

607-52905

1175 *CORNER AND LINE BRACE POST (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

607-52910

1180 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 2,313.000 0.000

LF 0.000 0.00

16.00000 0.000 0.00

607-53161

CAT 0360 $0.00 0.00CURRENT AMT 817,002.30 $$

CAT NO0380 BRIDGE STR. G-16-B 

1185 *REMOVAL OF ASPHALT MAT (PLANING) 340.000 340.000

SY 0.000 0.00

2.80000 340.000 952.00

202-00240
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0380 BRIDGE STR. G-16-B 

1190 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 37.000 37.000

TON 0.000 0.00

41.00000 37.000 1,517.00

403-33871

1195 GEOTEXTILE (PAVING) 576.000 576.000

SY 0.000 0.00

2.10000 576.000 1,209.60

420-00500

1200 *CONCRETE SEALER 222.000 0.000

SY 222.000 799.20

3.60000 222.000 799.20

515-00400

1205 *CONCRETE SEALER (CALCIUM NITRITE) 222.000 0.000

SY 222.000 1,332.00

6.00000 222.000 1,332.00

515-00410

CAT 0380 $2,131.20 5,809.80CURRENT AMT 5,809.80 $$

CAT NO0390 BRIDGE STR. G-17-A 

1210 *REMOVAL OF ASPHALT MAT (PLANING) 473.000 473.000

SY 0.000 0.00

2.80000 473.000 1,324.40

202-00240

1215 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 52.000 0.000

TON 52.000 2,132.00

41.00000 52.000 2,132.00

403-33871

1220 GEOTEXTILE (PAVING) 673.000 0.000

SY 570.000 1,197.00

2.10000 570.000 1,197.00

420-00500

1225 *CONCRETE SEALER 322.000 0.000

SY 322.000 1,159.20

3.60000 322.000 1,159.20

515-00400

1230 *CONCRETE SEALER (CALCIUM NITRITE) 322.000 0.000

SY 322.000 1,932.00

6.00000 322.000 1,932.00

515-00410

1235 CONCRETE (PATCHING) 10.000 0.000

SF 10.000 1,300.00

130.00000 10.000 1,300.00

601-06150

CAT 0390 $7,720.20 9,044.60CURRENT AMT 9,260.90 $$
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1240 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

37,500.00000 1.000 37,500.00

620-00002

1245 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

16,800.00000 1.000 16,800.00

620-00012

1250 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,100.00000 1.000 2,100.00

620-00020

CAT 0400 $0.00 56,400.00CURRENT AMT 56,400.00 $$

PROJECT TOTAL 1,063,342.93 $ 1,873,284.29CURRENT AMT 10,926,706.37 $$


